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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Monday, July 11, 2011  REPORT NO. 146 

WEATHER  Sunny, humid, light wind from south  TEMPERATURE  L:87°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

8 – USA Environment (USA) 
10 – Shirley and Sons  
2 – Chris Ransome & Associates (CRA) 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator 
Mini‐Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
 ‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 

TxDOT ROW/SJRWP
Cat Long Reach Excavator  
Cat 930 Loader 
Morooka Dump Truck (2) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:50  Sam Werner (Anchor QEA) on‐site at the Admin area; USA already on‐site at the Admin area. 
 
07:00  Participated in a tailgate Health and Safety Meeting, led by Aubrey Pearson (USA Health & Safety Officer).  

Main topic:  staying hydrated. 
 
07:00  Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA): 

 Receive and stockpile Armor Cap D rock at the laydown area near the main access gate 

 Place Armor Cap D rock in the Western Cell 

 Place Armor Cap A rock in the Eastern Cell using barge‐based equipment  
 
09:55   S. Werner mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Barge‐based equipment placing Armor Cap A in the Eastern Cell at locations directed by survey crew; 
Armor Cap A rock was loaded from the aggregate transport barge via excavator on to a smaller barge 
navigated by a jon boat; the smaller barge supported crew, material, and a mini‐excavator for precise 
placement  

 Placing Armor Cap D rock in the northeast corner of the Western Cell; Morooka trucks are transporting 
Armor Cap D rock from the laydown area near the main access gate to the Western Cell, where a long‐
reach excavator places the rock 

 
11:15  S. Werner mobilized to the Admin area. 
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15:05   S. Werner and David Keith (Anchor QEA) mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Barge‐based equipment placing Armor Cap A rock in the Eastern Cell   

 Placing Armor Cap D rock in the northeast corner of the Western Cell 

 Crew participating in on‐going site cleanup – trash and rubble detail 
 
16:10  S. Werner and D. Keith mobilized to the Admin area. 
 
16:30   S. Werner departed Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Barge‐based placement of Armor Cap A rock at areas identified as requiring additional rock; the 
additional rock placement in the northwestern area and Eastern Cell was completed on this date 

 Placed Armor Cap D rock in the Western Cell using land‐based equipment 

 Repaired and graded the gravel parking area at the LaBarge property used as an armored cap stockpile 
area using 368 tons of crushed concrete road base 

 General site cleanup 
 

Persons On‐site on this Date: 
International Paper – Phil Slowiak 
Anchor QEA – Sam Werner, David Keith 
USA Environment – Ron Griffith, Aubrey Pearson and 6 crew 
Shirley & Sons – 10 crew 
Chris Ransome & Associates – 2 crew 
 
Cover Material Delivery Summary as of this Date: 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 7/11 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  188  weigh tickets  23,566  23,754 (90%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
 

Cover Material Placement Summary as of this Date: 

Material 
Stone 
Size 
(D50) 

Units 
Placed 7/11 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  253  contractor measure  13,221  13,474 (108%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  626  contractor measure  23,128  23,754 (90%) 

All Types:  58,552 (95%) 
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PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

2 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Sam Werner  HRS   9.5  DATE   7/11/11 

(Signature on Hardcopy) 
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Photo 1 – Mini‐excavator placing Armor Cap A rock in a shallow water area in the Eastern Cell. 
 

 
Photo 2 – Delivering and placing Armor Cap D rock at the north end of the central berm in the Western Cell. 
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